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Class of Change

[ ][- Signatories ( Xi ll - Executive Manager (] IQ - Project Manager

Change Title
Establish Interim Milestones for 200-LW-1 300 Area and 200-LW-2 200 Area Laboratory Waste Group Operable Units RUFS

Description/Justification of Change

The 200 Areas Remedial lnvestigation/Feasibility Study Implementation Plan - Environmental Restoration Program, DOElRL-
98-28..Rev. 0, established the approach for the assessment and remediation of 200 Area past-practice waste sites. Under this
strategy, over 800 waste sites arc grouped into 23 process-based operable units (OUs), which in turn arc grouped into 9 major
waste categories (e.g-, process waste, landfills). The 200-LW-1 OU has been identified as the representative OU for two OUs
(200-LW-I and 200-LW-2) assigned to the Chemical Waste Category. Based on the Implementation Plan, Tri-Party
Agreement M-013 milestones were established ( Tri-Party Agreement Change Request M-13-97-01) for the submittal of RVFS
work plans for individual OUs. Under Tri-Pany Agreement Milestone M-013-OOL, three RI/FS work plans were due by
12/31/01. The 200-LW-i OU R[/FS work plan is one of three workplaas that were delivered to satisfy Milestone M-013-OOL.
Tri-Party Agreement Change Request M- 13-02-01 consolidated the 200-LW-1 300 Area and 200-LW-2 200 Area Laboratory
Waste Group Operable Units into a single RI/FS.

As specified in the Tri-Party Agreement, Section 11.6, work plans must specify interim milestones for the OU that identify
completion dates for major tasks and deliverables specified in the work plans. The 200-LW-1 OU work plan includes a project
schedule with target project milestones. Based on this work plan schedule, the following interim milestones arc proposed under
the Tri-Party Agreement to implement the activities for the RVFS process for this OU. Modifications/deletions to cxisting
milestones are denoted using additions are denoted with shading.

M-015-46A Submit 200 Area Chemical Laboratory Waste OUs Remedial October 31, 2005
Investigation Report, including the Past Practice Waste Sites
in the 200-LW-1 and 200-LW-2 200 Area Chemical Laboratory Groups

M-015-46B Submit 200 Area Chemical Laboratory Waste OUs Feasibility Study September 30. 2006
and Proposed Plan/Proposed Permit Modification, including the Past
Practice Waste Sites in the 200-LW-! and 200-LW-2 200 Area Chemical
Laboratory Groups.

Impact of Change.

The interim milestones are consistent with Tri-Party Agreement Major Milestanc M-015-OOC. Cornplere all 200 Area Non•Timk
Farm OU Pre•ROD Site Investigations under Approved Work Plan Scltedader due December 31. 2008.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended. and Han(ord Site internal planning management. and
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents: Multi-Year Work plan: Sitcwidc
Systems Engineering Control documentst Project Management Plans: and. if appropriate Land Disposal Repurt rcquircments.)

The 200-LW-1 and 200-LW-2 Chemical Laboratory Waste Group Operable Units RUFS Work Plan ( DOE/RL-2001 •66).
200 Areas Remedial InvestigatiurdFeasibility Study Implementation Plan - Environmental Restoration Program. DOEJRL-98-
28, Rev. 0.
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